

1
2
3 BILL NO. S-75-05-50

4 SPECIAL ORDINANCE NO. S-104-75

5 AN ORDINANCE approving Change Order No. 3 in
6 connection with Resolution 273-72, St. Joe Interceptor

7
8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
9 WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 3 to Hipskind Asphalt Corporation
11 in connection with Resolution 273-72, St. Joe Interceptor in the amount of \$6,091.20,
12 which is a Federal funded project, as set out in the specifications is hereby in all
13 things ratified, confirmed and approved.

14 SECTION 2. This Ordinance shall be in full force and effect from and
15 after its passage and approval by the Mayor.
16

17
18 
19 Councilman

20
21
22
23
24
25
26
27
28
29
30
31
32
33 APPROVED AS TO FORM
34 AND LEGALITY, _____

35 _____
OFF. ATTORNEY

Read the first time in full and on motion by Moses, seconded by Kraus, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 5-27-75

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Hinga, seconded by Hinga, and duly adopted, placed on its passage. Passed (LAST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>8</u>	<u>0</u>		<u>1</u>	
BURNS	<u>✓</u>				
HINGA	<u>✓</u>				
KRAUS	<u>✓</u>				
MOSES	<u>✓</u>				
NUCKOLS				<u>✓</u>	
SCHMIDT, D.	<u>✓</u>				
SCHMIDT, V.	<u>✓</u>				
STIER	<u>✓</u>				
TALARICO	<u>✓</u>				

DATE: 6-10-75

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~Zoning Map~~) (~~General~~) (~~Annexation~~) (~~Special~~) (~~Appropriation~~) Ordinance (Resolution No. 8-104-75 on the 10th day of June, 1975).

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 11th day of June, 1975, at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 11th day of June, 1975, at the hour of 4:00 o'clock P. M., E.S.T.

James Stier
MAYOR

Bill No. S-75-05-50

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 3 in connection with Resolution 273-72,
St. Joe Interceptor

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Eugene Kraus, Jr. - Vice-Chairman

John Nuckols

William T. Hinga

Donald J. Schmidt

Will. Moses Jr.
Eugene Kraus
John Nuckols
D. Schmidt

DATE 6-10-75 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

62-75-13 5/1/75

CHANGE ORDER

Change Order No. 3
Project No. C180475 W.O.82170
Name of Project St.Joe Interceptor

Resolution No. 273
Board Order No. _____
Date 3-27-75

RECEIVED

To: Hipskind Asphalt Corp.
(Contractor)

APR 21 1975

Gentlemen:

Water Pollution Control Engr. Dept.
City-County Building, One Main St.

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
--	----	Change from Base Bid	Lump Sum		6,091.20
		Price for A.C.P. to R.C.P.			
Total Decrease					
Total Increase					6,091.20
Net (Decrease) (Increase) Contract Price					6,091.20

The sum of \$ 6,091.20 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 176,694.50
Current Contract Price Adjusted by Previous Change Order \$ 179,982.00
New Contract Price Including This Change Order \$ 186,073.20

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. The date for completion of all work shall be Sept, 1974. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Philip R. Gallet (Chief W.P.C. Engineer) Date 4/8/75
Accepted by: David L. Hipskind (Contractor) Date _____
Approved by: Ronald L. Bumar (City Engineer) Date 4/21/75
Approved by: Carol E. O'Neal (Owner) Date _____

Attested by: Carol E. O'Neal (Clerk) Date _____

Change Order No. 3

Resolution No. 273

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The Resolution was originally awarded on the alternate bid for A.C.P. However, as we proceeded into further investigation of the strength classification of the pipe, we found a change order would be necessary to increase the classification to the required strength. In working thru the class changes, it was found that it would be less expensive to switch the contracts on all three resolutions to the base bid for R.C.P. The cost is reflected in this change order.
- _____
- _____
- _____

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE



Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #3 of Hipskind Asphalt Corporation in amount of \$6,091.20 on Resolution 273-72 (St. Joe Interceptor) to change from A.C.P. pipe to R.C.P. pipe to meet required strength.

EFFECT OF PASSAGE Meet requirements for strength needed for this project.

EFFECT OF NON-PASSAGE Unable to provide satisfactory and required pipes for St. Joe Interceptor project.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$6,091.20 on Federal Funded project

ASSIGNED TO COMMITTEE Public Works